Environmental Group

5020 Chesebro Road, Suite 200, Agoura Hills, CA 91301

Tel. 818-597-3407, Fax 818-597-8001, www.aspeneg.com
PROJECT MEMORANDUM

SCE TRANSMISSION PROJECTS, SEGMENTS 1-11

To: Ken Lewis and Jason Coontz, Project Managers, CPUC
From: Vida Strong, Aspen Project Manager

Date: July 30, 2013

Subject:  Weekly Report 285: July 7 to July 13, 2013
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INTRODUCTION

This report provides a summary of the construction and compliance activities associated with the follow-
ing SCE transmission projects:

1. Antelope-Pardee 500 kV Transmission Project, Segment 1, including Antelope Substation expansion;

2. Antelope Transmission Project, Segments 2, 3A and 3B, including the Windhub and Highwind Sub-
stations; and

3. Tehachapi Renewable Transmission Project, Segments 4 through 11, including Whirlwind Substation
and the expansion of Vincent Substation.

A summary of the Notices to Proceed with construction and Variance Request activity are also provided
(see Tables 1 and 2, respectively, near the end of this report). Finally, a summary of Temporary Extra
Workspace and non-compliance activity are provided in Tables 3 and 4, respectively.

CPUC/Aspen Environmental Monitors (EM): Jenny Slaughter, Cassandra Garza, and Scott Debauche
(helicopter tracking)

SEGMENTS 1-3: ANTELOPE-PARDEE AND ANTELOPE TRANSMISSION PROJECTS
Summary of Activity:

1. Construction of Segments 1, 2, 3A, and 3B has been completed including the Antelope, Highwind,
and Windhub Substations. Additional mitigation work along the adjacent gas pipelines along Seg-
ment 3B involving the placement of five ground rods has not been scheduled.

2. The Segment 3B transmission line and Highwind Substation were energized on December 6, 2012.
3. Construction activities at the Windhub Substation were completed in 2012.

4. Restoration on Segment 1 has been completed and is still being maintained. Quarterly Reports for
Year 2 were submitted on October 29, 2012, and January 14, 2013. The Antelope Pardee Transmis-
sion Year 3 Quarter 2 Monitoring Report was submitted on July 15, 2013.

5. Revegetation for Segments 2 and 3A was started in April 2011. Ongoing maintenance activities will
be documented in reports to the CPUC. A Semi-Annual Monitoring Report for Segments 2 and 3A
restoration was submitted on October 30, 2012. The Year 2 Monitoring Report (Fall 2012) was sub-
mitted on March 1, 2013.

Environmental Compliance:

1. The CPUC EM previously visited several areas of Segment 1 and noted the presence of several non-
functional erosion control devices. Old silt fencing installed during project construction was still in
place and in non-functioning condition. SCE crews removed silt fence identified in Haskell Canyon,
but outstanding silt fencing remains at the soil storage area on Blue Cloud Road.
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2. On May 30, CPUC EM reviewed the Segment 3B alignment and noted several items: remaining bird
deterrent netting within the structures, microtrash at work sites, SWPPP deficiencies, and culvert
installation material. The SCE Environmental Coordinator was contacted about the aforementioned
items. It was stated that follow-up would be made with construction management and SWPPP
Inspectors, and SCE is investigating the possibility of a variance submittal regarding post-construction
changes.

3. No special-status species were observed during the subject period by Biological Monitors.

4. An Addendum for the Segment 3B Habitat Restoration and Revegetation Plan (HRRP) was reviewed
by Aspen and comments were provided to SCE on December 17, 2012.

No Project Memoranda or Non-Compliance Reports were issued for Segment 1-3 construction activities
during the subject period. Non-Compliance activities for the project to date are summarized in Table 4.

Agency Representatives during Construction (other than CPUC EMs):

None
TEHACHAPI RENEWABLE TRANSMISSION PROJECT (TRTP) SEGMENTS 4-11

The SCE Tehachapi Renewable Transmission Project was evaluated in accordance with the California
Environmental Quality Act and a Certification of Public Convenience and Necessity (CPCN) was granted
by the CPUC on December 17, 2009. The CPUC and Forest Service have prepared a Draft SEIR/SEIS for
the proposed changes to the TRTP requested in SCE's Petition for Modification of Decision 09-12-044 on
the TRTP. The Draft SEIR/SEIS addresses implementation of the FAA's recommendations including:
installation of marker balls on 276 transmission line spans; installation of aviation lights on 90 transmis-
sion structures; and engineering refinements to reduce the height of 21 structures within Segment 8 between
Chino and Mira Loma Substations utilizing a combination of shorter tubular steel poles and specially
designed dead-end lattice steel towers, which would result in changing the previously approved structure
type for seven structures. Public Review of the Draft SEIR/SEIS started on April 20, 2013, and ended on
June 3, 2013.

SEGMENTS 4, 5, AND 10 — ANTELOPE VALLEY

Summary of Activity

1. Segment 4: Foundation work is 100% complete. Lattice tower erection is 100% complete and tubular
steel pole (TSP) erection is 100% complete. This segment was energized on February 7, 2012. BMP
maintenance occurred along access roads throughout Segment 4.

2. Segment 5: Foundation work is 100% complete. Lattice tower erection is 100% complete and TSP
erection is 100% complete. Federal Aviation Administration (FAA) marker ball installation will be
conducted in October. BMP maintenance and removal occurred at structures throughout Segment 5.

3. Segment 10: Foundation work is 100% complete. Lattice tower erection is 100% complete with a total
of 90 towers. This segment was energized on June 22, 2012. BMP maintenance occurred at access
roads along Segment 10.

4. Construction activities of the Vincent Substation components are complete. Testing is ongoing. The
new control building construction is scheduled to begin July 22 and will last approximately 8 months.

5. Midway Vincent Upgrade Towers: Foundation work is 100% complete. Lattice tower erection is 100%
complete.

6. Segment 10 Telecom: Work has been completed.

7. Whirlwind Substation: Remaining work includes the Midway Line cut-in and turnover for test, which
are 60% complete.



Environmental Compliance:

1. The revised Segments 4, 5, & 10 Habitat Management and Monitoring Plan (HMMP) was submitted
on December 30, 2011. Comments were provided to SCE on April 9, 2012 and responses were sub-
mitted on June 5. A series of calls are being held between SCE and the CPUC to review HMMP com-
ments and responses. A revised HMMP for Segments 4, 5 and 10 is scheduled to be submitted in Sep-
tember 2013.

2. No special-status species were noted on Segments 4, 5, and 10 during the subject period by Biological
Monitors.

No CPUC Project Memorandum was issued for Segments 4, 5, and 10 during this reporting period. Non-
Compliance activities for the project to date are summarized in Table 4.

Agency Representatives during Construction (other than CPUC EMs):

None
SEGMENTS 6 AND 11 — ANGELES NATIONAL FOREST & L0OS ANGELES COUNTY

The Final EIS was released by the Angeles National Forest (ANF) on September 14, 2010. The ANF
Record of Decision was issued on October 4, 2010, and the ANF Special Use Permit for Segment 6 was
issued on September 21, 2011. As noted above, the CPUC and Forest Service published a Draft SEIR/SEIS
for the proposed changes to the TRTP requested in SCE's Petition for Modification of Decision 09-12-044
on the TRTP regarding FAA lighting and marker balls. Public Review of the Draft SEIR/SEIS started on
April 20, 2013, and ended on June 3, 2013.

Summary of Activity
Segment 6A (Constructs 1-35), Segment 6B (Constructs 36-71) and Segment 6C (Constructs 72 —113)
1. Foundation pouring occurred at Constructs (towers) 55, 56, 57, 65, 110, and 112.

2. Structure assembly and erection occurred at Constructs 4, 7, 8, 10, 18, 19, 20, 43, 77, 82, 84, 87, 90,
91, 92, 94, 82, 86, 94, M27-T4, and M31-T1, Millcreek Helicopter Assembly Yard (HAY), Cogswell
Dam HAY, and Rabbit Peak HAY .

Structure removal and replacement occurred at Construct M27-T4A.
4. Vegetation trimming and clearing took place at the following locations:
e Constructs 5, 73 and 99 to 103.
e Loop Road L near Construct 86 and at Hazard ID 77.
e Chilao HAY.

5. Grading took place at the following locations:

e Constructs 4, 5, 12 to 20, 86 to 104 (see Figure 1).

e Aliso Canyon HAY.

o Helicopter Support Yard (HSY) 1/2.

e Loop Road L at Hazard IDs 76 and 77.

Drainage improvements occurred at the Construct 73 foot trail.

Wet crossing maintenance occurred on Loop Road L between Constructs 72 and 78.
Conductor transfer occurred between Constructs M27-T4A to M31-T1.
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BMP installation/maintenance occurred at all construction locations.



10.

11.

Fugitive dust control activities occurred along the Loop Road L from Construct 75 to Encanto
Parkway and at Barley Flats HAY.

Segment 6 percent completions to report date include: conductor removal 86%, structures removal
86%, foundation removal 86%, foundations installed 85%, tower erection 58%, and wire stringing 0%.

Segment 11

12.
13.

14.
15.

Construction activity on Segment 11A (Goodrich to Mesa Substations) has been completed.

The U.S. Forest Service issued a letter dated April 19, 2013, confirming that they have received the
Segment 11B (Gould to Goodrich substations) construction plan and that it has been reviewed by
their specialists. At this time, they have no concerns regarding SCE’s plan to begin work on Segment
11B. A Notice to Proceed (NTP) for Segment 11B was issued by CPUC on April 25, 2013. Construc-
tion of Segment 11B is anticipated to begin in July.

NTPR for Segment 11C (Vincent to Gould Substations) scheduled for submittal in late-July.

Construction activity on Segment 11D (surrounding Gould Substation) is on hold.

Environmental Compliance:

1.

Archaeological and Native American Monitors were present during the reporting period to monitor
construction activities. Weekly monitoring reports were submitted to the CPUC and the USFS. The
purpose of the reporting is to inform the interested Native American communities about the nature of
the work, weekly progress, and findings so that Native Americans are made aware of the construction
as it progresses.

SCE’s Environmental Monitors conducted inspections of erosion control devices along the right-of-
way. During the subject week, damaged and missing BMPs, including silt fencing and straw wattles,
were noted and reported to the contractor for repair. Microtrash and general trash was noted at Vincent
Material Yard South. Equipment was staged overnight without secondary containment at Newcomb’s
Pass HAY.

No spills occurred during the reporting period.

On July 9, SCE submitted notification of four anticipated inactive raptor nest removals from Segment
6 towers to CDFW, USFS, and CPUC.

On January 17, 24, and 28, and February 4 and 5, SCE submitted requests of concurrence for blanket
nest buffer reductions for a number of species and within HAYs on USFS lands. Three of the six
requests were granted by the USFS on February 4. On March 4, SCE submitted an additional request
for programmatic buffer reductions for hummingbirds (Anna’s, Allen’s and black-chinned) and
bushtits. Additional requests are under review by the USFS.

On March 26, SCE requested concurrence for the establishment of a 300-ft vertical helicopter buffer
(instead of no over-flights) for the spotted owl seasonal restriction area during construction of Seg-
ments 6 and 11. Even though there are currently no active spotted owl nests, SCE is seeking this
reduction for the upcoming nesting seasons during TRTP construction. USFS is reviewing this request.

On July 24, CPUC EMs met with SCE to review helicopter flight tracks on Segment 6. Per CPUC
direction, GPS tracking of helicopters used for TRTP is to be implemented, with data to be reviewed
by the CPUC for compliance monitoring. These reviews are taking place on a bi-weekly basis and
cover a two week period of construction activities. Each helicopter is now equipped with a GPS
capable of showing the pilot restricted fly zones for sensitive resource areas (such as nesting bird
buffers and Spotted owl restricted area) and the GPS units are uploaded with the latest resource infor-
mation coordinates on a daily basis. No incursions were noted during the review period of July 8 to
July 21. The next helicopter review will take place on August 7.



8. On July 24, SCE submitted a request for clarification regarding the seasonal restriction conditions
from November 1 to March 31 related to the California red-legged frog on Segment 11 from the
USFS. SCE requested clarity on the ingress/egress, BMP inspection/maintenance/repair, and herbicide
application within the areas south of Aliso Canyon Road. USFS is currently reviewing this submittal.

9. SCE submitted to the USFS, CDFW, and the CPUC a weekly nesting bird reporting spreadsheet
reflecting nesting birds that have been identified as of July 12, 2013. Three nests were reported during
this subject period (i.e. rock wren (1), western kingbird (1), Bewick’s wren (1)).

10. SCE submitted one nesting bird buffer reduction requests to the USFS during the subject period. SCE
received approval for the request after review by the USFS.

11. San Diego desert woodrat middens located in Segment 6A off USFS lands were monitored by project
Biologists during the subject period. No middens were relocated during the subject week.

12. Special-status species were observed during the subject period on Segment 6 by Biological Monitors
which included a great blue heron, southwestern pond turtle, and yellow warbler. A white-tailed kite
was noted along the Segment 11C alignment.

No CPUC Project Memorandum was issued for Segment 6 during this reporting period. Non-Compliance
activities for the project to date are summarized in Table 4.

Agency Representatives during Construction (other than CPUC EMs):
Mike Roberts, ANF

SEGMENTS 7 AND 8 — LOS ANGELES AND SAN BERNARDINO COUNTIES
Summary of Activity

SCE’s construction contractors (Wilson, DCX, and Tri State) for 230/500 kV work have demobilized from
Segments 7 and 8 because the remainder of work cannot be completed until the Supplemental EIR/EIS
addressing FAA regulations and CPUC direction regarding Chino Hills undergrounding are completed.
Limited SCE crews are conducting work as presented below.

Segments 7 and 8 66 kV:

1. SCE crews pulled cable between Vaults 43212 and 43213, and a land riser pole along Edison Avenue
in Chino.

Segment 7
2. Nowork occurred in Segment 7.

3. To date, 100% of the conductor of the existing 220 kVV Antelope-Mesa line has been removed and
100% of the structures have been removed. Of the 78 new double circuit 500 kV structures on the Mira
Loma-Vincent line, a total of 19% of the conductor is strung, 96% of the foundations are complete
and the structure assembly is 65% complete.

Segment 8 Phase 1
4. SCE crews conducted road construction at Everest Drive in Phase 1 near Chino Hills.

5. To date, 100% of the conductor and structures have been removed from the existing 220 kV Chino-
Mesa and Mira Loma—Walnut and Mira Loma—Olinda lines.

Segment 8 Phase 2
6. No work occurred in Phase 2.

7. Both 220 kV circuits (Chino—Mira Loma #1 and #2) were energized in June 2011.



Segment 8 Phase 3

8.

10.

11.
12.

13.

Preconstruction surveys for the remainder of Phase 3 work areas (Towers M68-T1 to M71-T4) were
submitted on May 31. The CPUC EM verified the flagging of resources in the field. Due to continual
farming and dairy operations in the area, disturbance area flagging is being placed and removed daily.
The surveys were approved on June 4. Work in other areas covered by previous preconstruction sur-
veys began on June 3. SCE crews are conducting the preliminary construction work in Phase 3 until a
new transmission line contractor takes over construction later this year.

Vegetation clearing occurred on access road into Tower M3-T3.

SCE crews crowned access roads at Tower M72-T5. Final pad stabilization occurred at Towers
MO-T9A, M72-T3, and M72-T4. Ongoing road blading occurred from Tower MO-T3.

Concrete placement and foundation drilling occurred at Towers MO-T9A.

Grounds were installed and preparation for conductor removal occurred at Towers M0O-T9A, M1-T4
and M2-T5.

Conductor removal occurred between Towers M1-T4 and M2-T5.

Segment 8 Phase 4

14.
15.

16.

BMP maintenance occurred throughout Phase 4.

To date, 100% of the conductor and 100% of the structures on the existing 220 kV Chino-Mesa line
have been removed.

In all phases of Segment 8, 72% of foundations and 65% of towers are complete. 18% of wire has
been strung.

Environmental Compliance:

1.

SCE has requested an alternate approval process for Segment 8 Phase 3 road changes due to the con-
stant farming and access road changes in the Phase 3 right-of-way. SCE will submit an alternate access
approval process for CPUC review.

A project-wide stop work order was issued on October 19, 2011, for work subject to FAA mitigation.
SCE was ordered to not perform any new or additional tower construction and conductor stringing in
areas that have a high probability of being subject to FAA mitigations. In addition, conductor
stringing in the City of Chino Hills within 1000 feet of any residents should not be undertaken.

Per CPUC direction, GPS tracking of helicopters used for TRTP is to be implemented, with data to be
reviewed by the CPUC for compliance monitoring. According to SCE, the GPS equipment and data
program should be available in March 2013; however, there is no planned use of helicopters in the
near future because of construction contractor demobilization.

Onsite SCE Monitors identified inadequate dust control at the Everest Drive grading activities on
Segment 8 Phase I. A water truck was later present in the area, but the truck created track out. The
CPUC EM visited the site post-construction activities and found the travel lanes free of trackout.
Onsite SCE Monitors also noted inadequate dust control at Tower M0-T3 on Segment 8, Phase 3.
Water trucks arrived onsite immediately following the identification.

No buffer reduction requests were submitted for Segment 8 during the subject period.

Coastal California gnatcatcher, Cooper’s hawk, least Bell’s vireo, loggerhead shrike, yellow warbler,
and yellow-breasted chat were among the sensitive species observed during the subject period by Bio-
logical Monitors.



No CPUC Project Memoranda or Non-Compliance Reports were issued during the subject period for Seg-
ments 7 and 8. Non-Compliance activities for the project to date are summarized in Table 4.

Agency Representatives during Construction (other than CPUC EMs):

None

CPUC NOTICES TO PROCEED (NTPS) & ANF PERMITTING

Table 1 summarizes the CPUC Notice to Proceed and ANF permitting activity for the Antelope Transmis-
sion Projects, Segments 1-3, and TRTP, Segments 4-11, to date.

TABLE 1
CPUC NTPs & ANF PERMITTING
(Updated 07/30/13)
NTP #/ Date Date
Permit Requested Issued Segment Description
CPUC NTPs, Segments 1-3
For CPUC NTP and Addendum activity on Segments 1-3 prior to 2010, please see Table 1 in Weekly Reports 106, 107.
#26 12/18/09 01/05/10 1 Expansion of Antelope Substation
CPUC 12/21/09 01/19/10 1 Permanent AR 19 and access road to Const 34A
Addendum
CPUC 12/21/09 01/19/10 1 Permanent refueling basin at Hydrant Yard
Addendum
#27 12/23/09 01/05/10 3B Oak Peak Communication Site
CPUC 01/25/10 02/01/10 2 Reclassification of two temporary roads to permanent
Addendum and relocation of transposition poles
Revised 02/10/10 02/19/10 2 Relocate two previously approved transposition towers
CPUC from Const 110 to Const 105
Addendum
#28 02/10/10 02/18/10 3B Highwind Marshaling Yard
#28 MOD 05/21/12 05/30/12 | Highwind | Entrance road and fence relocation.
Yard
#29 02/10/10 03/02/10 1 Relocation of the Sagebrush Transmission Line at the
Antelope Substation expansion area
CPUC 03/17/10 03/26/10 3A Vertical mulching, capping of a portion of the existing
Addendum roadway, and making this overland route a permanent
access for SCE operations and maintenance to Const 43
CPUC 04/06/10 04/27/10 3B Elimination of transposition towers in Segment 3B
Addendum
CPUC 04/16/10 04/22/10 1 Installation of fiber optics surrounding the Antelope
Addendum Expansion
CPUC 05/25/10 06/04/10 1 Permanent overland travel routes for Operation and
Addendum Maintenance inspections
CPUC 05/25/10 06/04/10 2 Permanent overland travel routes for Operation and
Addendum Maintenance inspections




NTP #/ Date Date
Permit Requested Issued Segment Description
CPUC 11/23/10 12/14/10 | Windhub | Place additional riprap at the channel outlet at
Addendum Substation | Windhub Substation, to mitigate for downstream
erosion resulting form 2009/2010 rains
#30 12/01/11 02/21/12 3B Construction of Segment 3B Towers 1-14
#30 MOD 03/21/12 03/26/12 3B Use of alternate existing access road and change of
road improvement designation.
#31 01/16/12 03/05/12 | Highwind | Construction of Highwind Substation, Kern County
Substation
Final 06/22/12 07/12/12 | Highwind | Relocation of telecommunication tower @ Monolith
Engineering Substation | Substation.
Final 10/11/12 10/18/12 | Highwind | Extension of 12 kV line into Highwind Substation.
Engineering Substation
#32 12/01/11 03/23/12 3B Construction of Segment 3B Towers 15-75
CPUC 12/02/11 03/14/12 3B Installation of cathodic protection for neighboring
Addendum pipelines.
#32 MOD 05/11/12 05/25/12 3B Road changes to Segment 3B Towers 15-78 and shift in
Tower 39.
Final Resubmit 07/12/12 3B Gas pipeline cathodic protection changes.
Engineering 06/15/12
Final 06/22/12 07/12/12 3B Telecommunication equipment at Monolith
Engineering Substation.
Final 06/12/12 08/13/12 3B Gas pipeline cover. Data request sent 06/12/12.
Engineering Additional data submitted to CPUC 08/06/12.
Final 08/03/12 09/10/12 3B Road and grading changes and storm drain installation.
Engineering Additional information requested 08/23/12.
Final 09/06/12 10/09/12 3B Use of existing roads for stringing and gradient control
Engineering mat.
Final 09/28/12 10/18/12 3B AC mitigation ground rod testing and relocation of test
Engineering site.
Final 10/19/12 11/01/12 3B Additional AC Mitigation Zinc ribbons and ground rods.
Engineering
CPUC NTPs Segments 4-11
#1 01/13/10 02/11/10 4,5,10 Yard 28
#2 01/28/10 03/10/10 9 Vincent Substation Expansion
#3 03/09/10 04/01/10 7,8 Rancho Vista Yard
CPUC 04/09/10 04/19/10 9 Changes to Substation components
Addendum
#4 01/27/10 04/26/10 7,8 Segment 7 and 8 Cell Sites
#5 01/27/10 04/30/10 7 Segment 7 Telecom
#6 03/29/10 05/12/10 7,8 Mesa Materials Storage Yard
#7 05/12/10 05/28/10 8 Segment 8 telecommunications
#7 Mod 08/20/10 08/20/10 8 Minor re-routes to Segment 8 Telecom




NTP #/ Date Date
Permit Requested Issued Segment Description
#8 04/27/10 06/04/10 8 Segment 8 Contractor Yards
#9 07/21/10 07/29/10 7 Segment 7 Contractor Yards
#10 04/08/10 08/03/10 7,8 66 kV re-route and relocation
#10 Mod 01/28/11 02/04/11 7/8 Replace 14 existing wooden H-frames poles with steel
66 kV H-frame poles in order to support the double 66 kV
circuit
#10 Mod 12/03/10 Retracted 7/8 Change the design of the 66 kV line entry into the
by SCE 66 kV Chino Substation from underground to overhead.
Visual simulation pending.
#10 Mod 03/15/11 03/22/11 7/8 Removal and replacement of 21 wood poles with
66 kV lightweight steel poles within Rio Hondo Substation
#10 Mod 04/22/11 04/29/11 7/8 Underground telecom
66 kV
#10 Mod 04/22/11 05/03/11 7/8 Chino pole removals
66 kV
#10 Mod 05/23/11 06/02/11 7/8 Realignment of approximately 500 feet of 66 kV
66 kV underground transmission line
#10 Mod 07/20/11 07/25/11 7/8 Dusty underground connection
66 kV
#10 Mod 08/26/11 09/01/11 7/8 New Fiber Optic Underground trench
66 kV
#10 Mod 08/29/11 09/08/11 66 kV Insulator replacement in Montebello Hills
#10 Mod 09/28/11 10/21/11 66 kV Additional work areas and poles
additional
information
submitted
10/11/11
#10 Mod 10/31/11 11/04/11 7,8 Additional underground trenching near Edison Avenue
66 kV
#10 Mod 11/02/11 11/09/11 66 kV Pole removal along Siphon Road
#10 Mod 12/13/11 12/22/11 7/8 San Gabriel Dip extra work space and vault shift
66 kV
#10 Mod 01/31/12 03/01/12 7/8 Removal and installation activities at Pole
66 kV No. 1431134E
Final 08/06/12 08/13/12 7/8 Structure Installation, various reframing, installation of
Engineering 66 kV ground and guy wire, and shift activities.
Final 08/06/12 08/13/12 7/8 Removal of Structures and performing sag adjustment
Engineering 66 kV activities.
#11 05/08/10 08/12/10 8 Segment 8 Transmission Line, Chino Hills, Phase |
#11 Mod 09/07/11 09/12/11 8 Increased grading limits for access road to towers
M57-T1 and M24-T1A
#11 Mod 01/03/12 01/05/12 8 Relocation of a distribution pole and use of associated

disturbance areas




NTP #/ Date Date
Permit Requested Issued Segment Description
#11 Mod 12/19/11 01/17/12 8 Structure additions or modifications, and associated
structure work areas/access
Final 05/28/13 06/18/13 8 Modification of access road from Everest Drive to
Engineering M59-T2.
Final 07/29/13 Under 8 Removal of towers and foundations from Chino Hills
Engineering Review Underground alignment.
#12 07/28/10 08/20/10 4,5,10 | Segment 4,5, 10 Contractor Yards
#13 07/19/10 08/24/10 8 Segment 8 Transmission Line, Phase 2 and 3
Final 06/22/12 07/23/12 8 Addition of two towers M0-T9A and M66-J8, Segment
Engineering 8 Phase 3.
Final 01/31/13 04/30/13 8 Access road and structure shifts.
Engineering
#14 08/25/10 09/03/10 4 Partial Transmission Line work associated with an
LADWP outage
#15 08/13/10 09/10/10 5 Segment 5 Transmission Line

#15 Mod 03/08/11 03/14/11 5 Modification of FOC alignment

#15 Mod 06/16/11 06/21/11 5 Additional disturbance areas for grading limits in 5
locations

#15 Mod 06/16/11 06/24/11 5 Temporary additional workspace near Tower 20

#15 Mod 10/18/11 10/25/11 5 Relocate CT 68 and associated extra work space

#15 Mod 03/23/12 03/30/12 5 Additional disturbance areas for drainage drain
installation.

#15 Mod 03/14/12 04/18/12 5 Installation of two H-frame structures within the
Sagebrush alignment to allow of clearance or TRTP
conductor

Final 07/27/12 08/13/12 5 Installation of guard rails at Tower 19.
Engineering

Final 09/17/12 09/17/12 5 Fencing for retaining wall at Construct 42.
Engineering

#16 08/30/10 09/13/10 4 Segment 4 Transmission Line

Final 11/15/12 11/20/12 4 Installation of a transition pole outside of Whirlwind
Engineering Substation.

#17 08/10/10 09/24/10 7 Segment 7 Transmission Line

#17 Mod 01/13/11 02/25/11 7 Segment 7 66 kV wreck-outs

#17 Mod 07/06/11 07/19/11 7 Access road additions, modifications, grading limit
modifications, and OPGW splice sites

#17 Mod 07/15/11 07/19/11 7 Removal of existing overhead ground wire and skywrap
and replacement with fiber optical ground wire

#17 Mod 02/24/12 03/01/12 7 Extra work space at M32-T4

Final 03/12/13 03/20/13 7 Recreational trail reroute at Towers M39-T4 and
Engineering M39-T5.
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NTP #/ Date Date
Permit Requested Issued Segment Description
Final 07/08/13 To CPUC 7 Expansion of grading area to construct access road to
Engineering Tower M27-T3 in Duarte.
#18 10/13/10 10/15/10 7 Potrero Grande Contractor Yard
#19 10/29/10 11/12/10 4,5,10 | Avenue F Contractor Yard
#20 10/08/10 11/30/10 10 Segment 10 Telecom
#20 Mod 04/19/11 05/06/11 10 Changes to telecom route. ITP/BO acreage
Telecom | confirmation pending
#20 Mod 06/17/11 06/24/11 10 Additional trenching and vault placement along Oak
Telecom | Creek Road
#21 11/18/10 12/09/10 6&11 Vincent North Material Yard
#21 Mod 06/10/11 06/24/11 Vincent | Telephone and IT installation at Vincent North Material
North Yard
MY
#22 11/18/10 12/09/10 6&11 Vincent South Material Yard
CPUC 11/22/10 12/14/10 Vincent | Section of road widening and riprap extension for the
Addendum Substation | Vincent Substation expansion
#23 12/22/10 01/11/11 6&11 Material Yard 75
#24 11/10/10 01/13/11 8 Segment 8 West, Phase 4 Transmission Line
#24 Mod 06/15/11 06/20/11 8 Access road to M3-T3A and M48-T1, Segment 8 Phase
4
#24 Mod 11/14/11 11/17/11 8 Lower 66 kV line at I-605 shoofly
#24 Mod 11/30/11 12/15/11 8 Shift in M52-T2 structure location and associated extra
work space and access roads
#24 Mod 03/20/12 04/16/12 8 Segment 8, Phase 4 Access road and structure
additions and modifications.
#24 Mod 04/03/12 04/24/12 8 Access roads on Rose Hills and Sanitation District
roads.
#24 Mod 04/11/12 04/24/12 8 Permanent access road to M49-T1 and M2-T4a
#24 Mod 05/22/12 06/05/12 8 Curve widening along access roads between M49-T2
and M51-T5.
Final 11/28/12 12/06/12 8 Final Engineering for permanent access road leading to
Engineering M49-T2.
Final 03/05/13 05/07/13 8 M43-T3/M8-T1A access road.
Engineering
Final 02/11/13 06/05/13 8 Two Phase 4 turnout expansions.
Engineering Additional
information
submitted
05/28/13
Final 05/16/13 06/11/13 8 Access road at M44-T3/M7-T2B.
Engineering
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NTP #/ Date Date
Permit Requested Issued Segment Description
#25 11/19/10 01/13/11 8 Fullerton (1) and Tonner Canyon (2) Contractor Yards.
USFWS/CDFG survey requirements for Tonner Canyon
required. Only Fullerton CY approved under NTP #25.
#26 06/22/10 01/14/11 9 Whirlwind Substation
#27 01/03/11 03/08/11 10 Segment 10 Transmission Line
#27 Mod 10/13/11 10/21/11 10 Relocation of Tower 39, in line shift
#27 Mod 11/01/11 11/10/11 10 Additional guard pole and turning radii locations
#27 Mod 11/14/11 11/21/11 10 Modify road near CT 25
CPUC 03/01/11 03/17/11 9 Bridge construction to access Whirlwind Substation
Addendum
#28 04/22/11 05/06/11 6,11 Construction Yard 58
#29 05/06/11 05/13/11 6,11 San Gabriel Yard
#30 05/16/11 06/07/11 4,5 Modifications to the Midway Vincent #3 T/L
#31 06/24/11 06/30/11 11A Segment 11A Transmission Line Goodrich to Mesa (off
ANF)
#32 09/12/11 11/09/11 6A Construction of Towers 1-35 on private (non-ANF)
09/14/11 lands
10/13/11
#32 Mod 01/18/12 02/08/12 6A Additional work areas outside of ANF lands
Final 08/28/12 09/11/12 6A Rev 4 engineering changes, non-ANF.
Engineering
Final 02/21/13 03/29/13 6A Gate replacement/installation.
Engineering
#33 12/02/11 01/13/12 6B Construction of Towers 35-72 on private (non-ANF)
lands
#34 01/24/12 02/13/12 11D Gould and Goodrich Substations
#35 01/26/12 05/16/12 6C Construction of Towers 72-113 on private (non-ANF)
lands
Final 07/15/13 Under 6C Modifications to grading area near Tower 113 off ANF
Engineering review lands.
#36 07/25/12 07/30/12 8 Geotechnical investigations in Chino Hills.
#37 07/20/12 04/25/13 11B Construction of Segment 11B, Gould to Goodrich (off
revised ANF). Pending FAA concurrence.
01/09/13
ANF PERMTTING —Segment 1,6 & 11
11/29/07 12/14/07 1 Radio Repeater — installation of a temporary radio

repeater site on Sierra Pelona Ridge to provide
communication during construction activities tied to
the project. Improvement installation began Jan. 11
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NTP #/ Date Date
Permit Requested Issued Segment Description
09/27/07 12/14/07 1 Geotechnical testing — 23 geotechnical borings are
authorized on National Forest lands to provide
additional information that will be used in the design
of the transmission towers. Notice to proceed was
signed Jan 31 to begin work the week of Feb. 3
07/14/08 1 Removal of the 66 kV conductor within the ANF, from
Tower 7-3 (near southern Forest boundary) to 16-3
(near Bouquet Reservoir) Phase |
09/23/08 1 Removal of the 66 kV conductor within the ANF, Phase
Il
10/23/08 1 Construction of the 500 kV transmission line and
wreck-out of the 66 kV towers in the ANF, Section 2
SUP 09/21/11 6 Construction of Segment 6 towers
NTP 11/07/11 6A Authorization to start construction of Towers CT1-CT35
NTP 01/11/12 6B Authorization to start construction of Towers
CT35-CT72
NTP 05/14/12 6C Authorization to start construction of Towers
CT73-CT113.
NTP 04/23/13 11B Authorization to start construction of Segment 11B.
Change 01/05/12 01/09/12 6 Radio repeater station locations allowed under SUP
Request #1
Change 01/20/12 01/31/12 6 Use of Turnaround, water tank, and Rincon Red Truck
Request #2 Trail
Change 01/12/12 01/31/12 6 Engineering changes to reduce soil cut volume and
Request #3 minimize stockpile locations
Change 02/12/12 05/11/12 6 Engineering changes to 6C
Request #4
Change 02/23/12 02/23/12 6 Redbox 16 kV Shoofly near Tower 71
Request #5
Change 02/27/12 02/29/12 6 Extension to complete wire removal work within
Request #6 Arroyo toad restriction area up to March 3
Change 03/16/12 03/16/12 6 Barley Flats Repeater
Request #7
Change 05/10/12 Additional 6,11 Modification of Construction Work Plan to describe
Request #8 information Helicopter Assembly Yard (HAY) development
requested activities.
06/01/11
Change 06/08/12 06/22/12 6,11 AQ-1d Use of wire pullers with pre 2006 engines
Request #9
Change 08/02/12 09/06/12 6 Temporary Work areas for guy wire staking.
Request #10
Change 08/14/12 09/04/12 6 Civil engineering changes to Segment 6B.
Request #11
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NTP #/ Date Date

Permit Requested Issued Segment Description

Change 08/22/12 Denied 6 Helicopter removal of 4 wreck-out towers in 6B.
Request #12

Change 08/22/12 09/04/12 6 Additional work space at Construct 35.
Request #13

Change 08/23/12 09/10/12 6 Additional work spaces in Segment 6A.
Request #14

Change 08/29/12 11/15/12 6,11 Addition of repeater to Mount Sally.
Request #15

Change 09/08/12 09/17/12 6,11 BMP maintenance in arroyo toad areas during
Request #16 restricted season.

Change 09/10/12 01/25/13 6 Foot trail and landing zone changes.
Request #17

Change 09/11/12 09/20/12 6,11 Use of pullouts along Big Tujunga for water tank
Request #18 storage.

Change 09/16/12 09/18/12 6 Using soil from off ANF (near Tower 5) at Construct 8.
Request #19

Change 11/19/12 01/26/13 6 Installation of McCarthy drain at Construct 44.
Request #20

Change 11/19/12 01/26/13 6 Installation of McCarthy drain at 59B.
Request #21

Change 11/30/12 01/26/13 6 Installation of McCarthy drain at 192.
Request #22

Change 12/03/12 05/21/13 6 Temporary work area at M31-T2.
Request #23

Level 2 11/30/12 01/08/13 6,11 Allow overnight storage of jet fuel at Chilao Summit

Change Helicopter Assembly Yard.

Request

#24

Change 12/18/12 01/26/13 6 Installation of a pipe gate at Gold Queen Mine near
Request #25 Tower 29.

Change 01/04/13 01/26/13 6 Repair of access road using Hilfiker wall near Tower 78.
Request #26

Change 01/19/13 01/26/13 6 Removal of rock on Alder Creek Road.
Request #27

Change 02/04/13 02/14/13 6 Arroyo toad work completion.
Request #28

Change 02/26/13 05/21/13 6 Trail landing zone 91.
Request #29

Change 02/11/13 05/21/13 6 Placement of cut vegetation along access roads.
Request #30

Change 03/19/13 05/21/13 6 Installation of gates on access roads to Mill Creek, and
Request #31 Constructs 68-70.

Change 04/29/13 06/11/13 6 Installation of a double McCarthy drain near Construct
Request #32 79, Segment 6C.
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Change 05/20/13 06/28/13 6 Removal of telecom wire removal near Tower 95,
Request #33 Segment 6C.

VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS

Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are summarized
in Tables 2 and 3, respectively.

TABLE 2
VARIANCE REQUESTS
(Updated 07/30/13)
Variance Date Date
Request Requested Issued Segment Description

Variance Requests, Segments 1-3

For Variance Request activity on Segments 1-3 prior to 2010, please see Table 2 in Weekly Reports 106, 107.

VR #66 01/11/10 01/19/10 1 Modify the requirements of Mitigation Measure B-1a
(Provide Restoration/Compensation for Impacts to
Native Vegetation Communities) to fulfill a request
from the property owner

VR #67 01/15/10 01/19/10 3A Modify requirements of Mitigation Measure B-27b and
APMs BIO-2 and BIO-7 to preserve cut Joshua trees
onsite instead of off-site disposal to the extent
possible for habitat creation purposes

VR #68 04/09/10 04/12/10 1 Release restoration requirements on road to wreck-
out Tower 20-4 in Section 3
VR #69 05/04/10 05/07/10 1 Contractor Yards surrounding Antelope Substation
VR #69 07/29/10 08/02/10 1 Additional space for storage at Antelope Substation for
MOD material being delivered for Antelope, Vincent and
Whirlwind substations
VR #70 06/02/10 06/04/10 1 Additional disturbance areas adjacent to the pole

erections for the 220 kV Sagebrush relocation work
around the Antelope Substation

VR #71 06/22/10 06/23/10 1 Change in construction work hours for work on the
Sagebrush 220 kV transmission lin